
 

TO: BATA Oversight Committee DATE: July 1, 2009 

FR: Deputy Executive Director, Operations   

RE: Regional Measure 1 (RM 1) and Toll Bridge Seismic Retrofit Program (SRP) Progress Report 

The Toll Bridge Program Progress Report will present project and expenditure updates for RM 1 and 

SRP projects.  

Project highlights include:  

• On the Self-Anchored Suspension Span Contract, the first shipment of steel roadway boxes is 

scheduled to leave China on July 25, 2009, pending completion of final punch list work.  The 

shipment would arrive in the Bay Area approximately one month later in late August or early 

September. 

• On the 1962 Benicia-Martinez Bridge Modification Contract, work to modify the old southbound 

Benicia-Martinez Bridge is proceeding four months ahead of schedule.  The additional 

southbound Interstate 780 lane from Vallejo should open by early August, while the new 

pedestrian/bicycle pathway should open later that month.   

• On the Interstate 880/State Route 92 Interchange Contract, the southern half of the old separation 

structure over Route 92 has been completely demolished.  Work will now focus on the 

construction of a new separation structure. 

 

Staff will be available at the Committee meeting to respond to questions or comments on the report. 

 

 

  

 

       Andrew B. Fremier 
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